# COVER YOUR BASES

A Public Assistance (PA) Grant Program Overview





# About ICF: Disaster Management

Over the last three decades we have successfully helped communities prepare for, respond to, and recover from hurricanes, flooding, wildfires, and a pandemic.

From Louisiana to Puerto Rico, North Carolina, New York, and many stops in between, we have successfully supported recovery efforts and exceeded client requirements to help build more resilient communities.

We are well-known and trusted by federal, state, and local partners for assisting them to accelerate community-wide recovery, build local capacity for long-term resilience, and deliver cross-sector solutions.

9,000

**Employees** 

430+

Disaster recovery professionals

\$90+

Billion in HUD and FEMA PA funds managed

1,100+

Energy Professionals

**80**+

Disasters managed to date

30+

Years of HUD and FEMA experience



53% Female Leaders

## DISASTER EVENT TIMELINE



STAKEHOLDERS ICF

STATE AGENCIES

**SEDGWICK** 

**FPC** 

ORM

**GOHSEP** 



**FEMA** 

#### STAKEHOLDER-ROLES AND RESPONSIBILITIES

- **FEMA:** The federal awarding agency authorized to manage the program.
- The Governor's Office of Homeland Security & Emergency Preparedness (GOHSEP)
  - The State's recipient that receives and disburses funding under the disaster declaration.
- Office of Risk Management (ORM)
  - Designated Applicant for submitting a request for assistance
  - Will receive award from GOHSEP and is bound by the conditions of the award.
- ICF: is ORM's designated FEMA PA consultant tasked with monitoring Disaster Mangement activities and providing documentation to FEMA on behalf of ORM for the state agencies.

- Third Party Administrator Sedgwick
  - Site Visits
  - Xactimate Scope of Damages
  - Change Orders on Repairs
- **Facility Planning and Control (FP&C)**: provides ORM and the state agencies with project management support, invoices, and procurement documentation.
- State Agencies
  - ID Damages
  - Communication
  - Documentation





## What is the Public Assistance (PA) Grant Program?

#### What is Public Assistance?

The Public Assistance (PA) Grant Program is design to provide funding to assist communities in recovering from presidentially declared disasters

#### Requirements

- Must submit a request for assistance to the President
- RPA submitted within 30 days of the hazardous event
- The event is beyond the capability of the entity to respond without suffering a grave economic impact.

ICF

Dept of Wildlife & Fisheries

**Preliminary Damage Assessment (PDA)** 

and Declaration Process

 PDAs are mainly conducted by the GOHSEP and FEMA

- Determines the extent of the disaster, impacted area, and the type(s) of federal assistance needed
- Determines the state eligibility for an emergency or major disaster declaration
- FEMA uses a per capita amount as an indicator to determine severity and magnitude for warranting Federal assistance.



#### Eligibility Requirements (ORM as the Applicant)

#### Facility/Work

- Building, works, systems, or equipment owned by an eligible applicant
- In active use at the time of the disaster
- Damage / Cost required as a direct result of disaster event
- Located within a designated disaster area
- The legal responsibility of an eligible applicant
- Required as a direct result of disaster event

#### Cost

- Reasonable and necessary to accomplish the work
- Compliant with Federal, State, local requirements for procurement
- Reduced by all applicable credits, such as insurance proceeds and salvage values



# 2024 Office of Risk Management Annual Conference **ORM/ICF/Agency Coordination Meetings** Conducted by the ICF Team on behalf of ORM **Provide an overview of PA Grant Program Assist ORM and State Agencies in identifying potential eligible** damaged items and requesting PA funding


- Introductory call between ORM and FEMA
- Requirements for developing a Public Assistance grant.
- Conducted by FEMA
   Program Delivery
   Manager (PDMG)
   within 7 days
   of applicant
   assignment
- Discuss overall damages at a high level
- Schedule date/time for Recovery Scoping Meeting



#### Recovery Scoping Meeting (RSM)

- The Recovery Scoping Meeting (RSM) is a detailed working session between ORM and FEMA to discuss the impacts of the incident and create the strategy for Public Assistance grant development
- Should occur within 21 days of PDMG applicant assignment
- Begin the 60-day timeframe applicants must identify and report incident-related damages to FEMA
- Introduction of the Damage Inventory Spreadsheet
- Provide all policy information i.e, insurance, payroll, OT, procurement etc.






#### CATEGORIES OF WORK

#### Emergency Work (6 months)

- A: Debris Removal
- B: Emergency Protective Measures


#### Permanent Work (18 months)

- C: Road/Bridges
- D: Water Control Facilities
- E: Public Buildings and Equipment
- F: Utilities
- G: Parks, Recreational and Other Facilities



# **Project Formulation**

- Is the process of documenting the damage to a facility, identifying eligible Scope of Work (SOW), and estimating cost associated with the SOW.
- Capture and document all incident related damages
- Complete Site Inspections (if necessary)
- Develop Detailed Damage Description with Dimensions
- Consensus Based Codes, Standards and Specifications (CBCSS)
- Develop Project Worksheet (PW)



# Damage inspections



ICF has boots on the ground immediately after declared disasters.



Site inspections are conducted to document and photograph Non-Covered and/or Non-Scheduled damaged elements.



Coordinates with Sedgwick to ensure all damaged elements of the eligible project have been documented and submitted to FEMA



These documents and photographs are utilized during project formulation and cost/scoping process.



LiDAR and photographic drone, NavVis technologies, Matterport cameras, etc.

Applicant Point of Contact Name:  Applicant Point Name:  Applicant Name:  Applicant Point Name:  Applicant Po	Disaster Number:		14284DR			Program Delivery Manager (PDM) Name:				Moak, John W.							
Applicant Point of Contact Name: Applicant Point of Contact Prince Applicant Point of Contact Email:  Name of damage/facility  Address 1  Address 2  City  State  Zip  Latitude  Longitude  Describe Damage  Approx. Cost  Approx.	Applicant Name:		McIntosh County														
Applicant Point of Contact Name: Applicant Point of Contact Email:  Name of damagefacility  Address 1  Address 2  City  State  Zip  Latitude  Longitude  L	Applicant FIPS:		1 0			Program Delivery Manager (PDM) Email:				ighn meak@fema dhs gov							
Applicant Foint of Contact Email:  Name of damageffacility  Address 1  Address 2  City  State  Zip  Latitude  Longitude  Describe Damage  Approx. Cost  Appr																	
Name of damagefacility  Address 1  Address 2  City  State  Zip  Latitude  Longitude  Describe Damage  Approx. Cost																	
Name of damageffacility  Address 1  Address 2  City  State  Zip  Latitude  Describe Damage  Describe Damage  Approx. Cost  Appro																	
A PARP 31-90 DEBRIS REMOVAL 1019 Production Row SW Darien Georgia 31305 31,41000 -81,46000 FORDERAM Hurricane \$25,000 10% FAIC 0 High PROGRAM  Debris is being collected from the RDW along public roads then taken by country and contractors to taken by country taken by coun	Category	Name of damage/facility	Address 1	Address 2	City	State	Zip	Latitude	Longitude	Describe Damage	Primary Cause of Damage	Approx. Cost	% Work Complete	Labor Type	Has received PA grant(s) on this facility in a past?	s there a potential mitigation opportunity?	Applicant priority
PAAP 0-30 DAYS—Debris collection A site and pick up areas    Paar   Darien			1019 Production Row SW		Darien	Georgia	31305	31.41000	-81.46000		Hurricane	\$25,000	10%	FAC			High
B Emergency Protective Measures 1019 Production Row SW Darien Georgia 31305 31.41000 -81.46000 Hurricane \$11.200 100% FA 0 Low Elues Reach Road had a section of paved road washed out around damaged culvert. Road remains closed.			1019 Production Row SW	County EOC	Darien	Georgia	31305	.31.41000	-8146000	PCIW along public roads then taken by county and contractors to the McIntosh County Landfill where it is inspected and estimates for volume (CV) are documented. Landfill has been pre-approved by EPA and EPD and they have applicable permits. They are concerned with the volume of debris and do not have funds to get a grinder.	Hurricane	\$97,000	100%	FAIC		0	Urgent
Elues Reach Road had a section of paved road washed out around damaged culvert. Road remains closed.										Applicant used services of the Sheriff's Dept., EDC, EMS, and Volunteer Fire Department to protect							
Elues Reach Road had a section of paved road washed out around damaged culvert. Road remains closed.	В	Emergency Protective Measures	1019 Production Row SW		Darien	Georgia	31305	31.41000	-81.46000		Hurricane	\$11,200	100%	FA		0	Low
le le company de la company de co										paved road washed out around damaged culvert. Road remains							
C Blues Reach Road   Blues Reach Road   County EOC   Darien   Georgia   31305   3141000   -8146000   Hurricane   \$60,000   5%   FA   1   Urger	C	Blues Reach Road	Blues Reach Road	County EOC	Darien	Georgia	31305	31.41000	-81.46000		Hurricane	\$60,000	5%	FA		1	Urgent



#### **Damage Inventory**

The Damage Inventory is the FEMA tool used for the applicant to report all damages. It is derived from site inspections, adjuster's reports, etc.

The Damage Inventory must be submitted within 60 days of the Recovery Scoping Meeting for FEMA consideration.

## Type of Projects

#### **Small Projects**

 FEMA recently increased the Small Project Threshold to under \$1,000,000.00 post reduction

#### **Large Projects**

 Are projects above the threshold pre reduction currently \$1,000,000.00 and above






# **Grant Obligation**


FEMA is responsible for approving Project Worksheets and making available the Federal share of the approved project worksheet award to GOHSEP through a process known as obligation.






# Restore, Rebuild, Renew








## LouisianaPA.com







# Time Extensions

- FEMA only provides PA funding for work completed and costs incurred within regulatory deadlines.
- The deadline for Emergency Work is 6 months from the declaration date.
- The deadline for Permanent Work is 18 months from the declaration date.
- GOHSEP (as the recipient) has authority to extend deadlines for individual projects based on extenuating circumstances.
- Except for temporary relocation projects, the Recipient may extend Emergency Work up to an additional 6 months and Permanent Work up to an additional 30 months.



# Monthly Project Progress Form

#### Office of Risk Management Monthly Project Progress Form Please return via email by the 15th of the month following the Progress Report Period

The form fields can be navigated by using the down arrow key or by directly clicking or tapping in the field.

Progress Report Period: Click or tan here to enter text to Click or tan here to enter text

(1) □ Project on schedule
(2) □ Project completed
(3) □ Project delayed
(4) □ Project canceled


entre to the total tentre tentre to the total tentre tentre to the total tentre tentre to the total tentre to the total tentre tentre to the total
Project Description: Click or tap here to enter text. Disaster: Click or tap here to enter text.
PW #: Click or tap here to enter text. State Agency: Click or tap here to enter text.
Physical Location of Site: Click or tap here to enter text. Parish: Click or tap here to enter text.
State Building #: Click or tap here to enter text.
Person Completing Report: Click or tap here to enter text. Title: Click or tap here to enter text.
Phone: Click or tap here to enter text. Email: Click or tap here to enter text.
Estimated Project Cost: \$ Click or tap here to enter text.
1. Start date of the project: Click or tap here to enter text.
2. Anticipated completion date: Click or tap here to enter text.
3. Percentage of project completed on this structure/building: Click or tap here to enter text.
4. Problems encountered (Change Orders this Reporting Period, etc.):  Click or tap here to enter text.
5. What assistance does your agency need from ORM: Click or tap here to enter text.
<ol> <li>COMPLIANCE: Agencies "must not make any award or permit any award (subgrant or contract) at any tier to any party which is debarred or suspended or is otherwise excluded from or ineligible for participate in Federal assistance programs" per 44 CFR 13.35 (2 CFR 200.213). Vendors can be verified for suspension or debarment by searching <a href="https://www.sam.gov">www.sam.gov</a>.</li> </ol>
Project Status (Select One)

PLEASE EMAIL COMPLETED FORM TO:

- Sent out at the end of each month
- Due by the 15th of the following month
- Report Period always the beginning of the month through the last day of the month
- Ex. 4/1/2021-4/30/2021
- The link for this form is on the ORM website listed below.

# **Quarterly Reports**

- Quarterly Reports are used by GOHSEP to track the progress of all open Projects for disaster events.
- Quarterly Reports are completed on the 30th or 31st of the reporting month.







# Request for information (RFI)

- An RFI is a request for additional supporting documentation or information to complete further review of a project.
  - Types of RFI: FEMA, GOHSEP, ORM and State Agencies
  - All RFIs should be answered within a reasonable timeframe






## **Document Retention**



- Stakeholders are responsible for maintaining accurate records of expenditures related to recovery work that received funding assistance from FEMA
- All documents are subject to audit by the State, FEMA, and the US Department of Homeland Security Office of Inspector General (OIG)
- Retain files for minimum of five years after closing disaster with GOHSEP






Campus

# Additional Funding Sources

- Hazard Mitigation Grant Program (HMGP)
- Building Resilient Infrastructure & Communities (BRIC)
- Infrastructure Investment and Jobs Act (IIJA)





#### **Hazard Mitigation Grant Program (HMGP)**

- FEMA Section 404 HMGP can be used for long-term mitigation measures both for damaged and non-damaged facilities following major disaster declarations and for state and local hazard mitigation planning and plan implementation.
- The ICF team has recently developed HMGP applications valued at more than \$2.5 billion, making impacted communities more resilient against future disasters.





#### Building Resilient Infrastructure and Communities (BRIC)



FEMA's BRIC program, formerly known as pre-disaster mitigation, supports community resilience through funding predisaster mitigation projects to strengthen infrastructure against future hazards. BRIC focuses on the following priorities: incentivize natural hazard risk reduction activities that mitigate risk to public infrastructure and disadvantaged communities; incorporate nature-based solutions, including those designed to reduce carbon emissions; enhance climate resilience and adaptation; increase funding for the adoption and enforcement of the latest published editions of building codes; and encourages hazard mitigation projects that meet multiple program priorities.



## Infrastructure Investment and Jobs Act (IIJA)

- The IIJA is a historic \$1.2 trillion investment, including \$550 billion in new funding for the nation's core infrastructure priorities— clean energy and power, roads and bridges, rail, transit, ports, airports, water systems, and broadband.
- The ICF team has significant experience associated with the federal agencies administering these programs, including the Department of Energy, Environmental Protection Agency, Department of Agriculture, Department of Treasury, and Department of Commerce.





